attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:40PM

Contract No.:  04-0120F4

Diary #: 301 Const Calendar Day: 410 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

19-Jul-2013 Friday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition Clear, warm

Diary: Dispute
General Comments
IERBYS site visit 0900-1000. Inspect delivery of material for mechanical piping pipe supports. Track =
progress of FWS mechanical piping installation. Work on mechanical punch list. Misc MEP paperwork
and write diaries.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
6", 10", and 12" DIP PS Delivery 122  0-000-000.122 -
I met with Tom Colombo at 1000 in the FWS trailer at Pier 7 to discuss the activities for the day. He
showed me a box of threaded rods that had been delivered that morning. The rods thread through the
rollers for the PS-22 and PS-23 pipe supports for supporting the DIP force mains at the transition between
the SAS and Skyway structures. | inspected the material, found it was free from damage and complete per
the attached COCs, and pulled the orange tags.
Also delivered during the morning was the longer WT sections for PS-5 pipe supports at the expansion
loop at PP 125. Review of the packing slips, COCs and Mill Certs indicated the materal was cut sections
of WT 6 x 25. The approved shop drawings specified WT 6 x 17.5, and as such, this material was
rejected.
Sal Gomez, new hire welder for FWS, spent the shift welding the standard sized WT for the 10" CCSF
Sewer Force Main PS-5 west of PP 125 EB.
At PP 102 along the south barrier of the WB bridge, the painters were painting the deck of the OBG
outside the barrier and | noted that they painted the inside of the PS-12 channels. | informed Bill
O'Sullivan that this paint would have to be removed at that location and at all PS-12 locations before the
concrete is poured.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 125  0-000-000.125 |
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 301 Date: 19-Jul-2013 Friday

Tim Esquivel and Josh Johnson spent the shift setting up access, then welding lugs on the bike path 2 1/2"
DW line at the PS-7 at PP 110.

lan Burkhart and Wayne Ellis spent the shift installing the PS-3 and PS-3s pipe clamps on the 2 1/2" DW
and 4" CA lines from approximate PP 75 to PP 79 along the bike path.

04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC

Diary:
Mechanical Piping 126  0-000-000.126

Barry Mallaney spent 4 hours and Jim Perry spent the shift welding the branch utility outlets on sections of
4" CA line to be installed on the north barrier of the WB bridge at the transition between the SAS and
Skyway structures.

Dave Law spent the shift laying out pipe runs for the expansion loops at PP 125, and assisted in the other
operations.

Narciso Biagi served as the general foreman and Tom Colombo as the superintendent in support of all the
FWS operations.

At 1430, | met with Rob Kobal at the site to discuss potential problems with the 4" CA line. ABF began
using the permanent air line to power their air power tools when the deck was cleared for paving in mid-
June. The compressor at the YBI substation could not provide enough capacity, so ABF used their air
compressor at W2 to supplement the CT compressor. Rob Kobal indicated that the permanent air line is
not full of condensate and demonstrated by opening a valve on one of the lines. He indicated that he
wanted these lines purged such to not damage the traveler pneumatics during testing.

I notified Bill O'Sullivan of this issue and suggested that the driers on the ABF compressor needed
servicing. | also asked him to open the valve at all the locations where there is an automatic drain on the
permanent system.

Dispute

]

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks

Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00
Plumber/Pipefitter FOR TOM COLOMBO 2.00 0.00 0.00 2.00

Diary:
Mechanical Piping 001 O-MSI-EFA.187
Barry Mallaney spent 4 hours welding the victaulic grooved ends on the 4" CA line over the cable housing

at PP 119 to PP 121 outside the north barrier of the WB. This work was directed in the response to RFI
3347.

Narciso Biagi spent 2 hours laying out the work, and Tom Colombo spent two hours grooving the 4" pipe
stubs that Barry M. welded on the 4" CA lines.

Dispute
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CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 301 Date: 19-Jul-2013 Friday
Diary: Dispute
Bike Path Piping 002 0-ALS-ALS.229

| went to bike path on July 15 to measure the clearance between the installed 4" piping and the suspender
brackets. Every location | measured met the requirement of at least 19mm clearance, with the exception
of PP 16, were the clearance may be slightly less and PP 14 where | could not measure due to the
presence of the emergency egress gate runner.

At 1500, | discussed this issue with Tom Colombo and asked him to remeasure the clearance at PP 16 and
measure the clearance at PP 14. | informed him that this would not be extra work because it is a
requirement of CCO 229.
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